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MINUTES OF THE MEETING OF THE 
PLEASANT VIEW CITY REDEVELOPMENT AGENCY (RDA)  

PLEASANT VIEW, UTAH 
 

December 11, 2018 
 
The public meeting was held in the city office at 520 West Elberta Dr. in 
Pleasant View, Utah, commencing at 7:47 P.M. 
 
CHAIR:   Leonard Call 
 
BOARD MEMBERS: David Chugg  
    Jerry Burns  
    Steve Gibson  
    Boyd Hansen    
    Sara Urry  
       
STAFF:   Bill Cobabe 
     Laurie Hellstrom 
     
Consent:  
     Motion was made by BM Gibson to approve the consent items (minutes of 
October 9, 2018).  2nd by BM Chugg.  Voting Aye: BM Burns, BM Chugg, BM 
Gibson, BM Hansen and BM Urry.  Motion passed 5-0. 
 
1. Public Hearing – Discussion and possible action to amend the 2018-2019 
Fiscal Year Budget, Resolution 2018-D.   
     Motion was made by BM Gibson to go into a public hearing to amend the 
2018-2019 fiscal year budget.  2nd by BM Urry.  Voting Aye: BM Chugg, BM 
Gibson, BM Hansen and BM Urry.  Motion passed 4-0. 
     BM Gibson: seeing no public in attendance  
     Motion was made by BM Gibson to end the public hearing.  2nd by BM Urry.  
Voting Aye: BM Chugg, BM Gibson, BM Hansen and BM Urry.  Motion passed 4-
0. 
     Bill Cobabe: we worked with Cadence’s contractor (Butters Construction) on 
the itemized statement much of which made no sense.  Item #3 on the statement 
was $258+K being requested to be reimbursed and after several negotiations the 
final number on that is down to $168+K plus the 9% which is $178+K.  Mayor 
Call: this is already from a contract that was approved.  Bill Cobabe: we should 
be getting funds from a CSM contract to help pay us back for this.  Laurie 
Hellstrom: the funds will come from RDA funds.  BM Gibson: the delays were not 
our fault, so why are we liable now?  Bill Cobabe: there was a lot of finger 
pointing.  There were some delays and it is questionable who is at fault.  They 
reduced their costs and we and Cadence are responsible for some.  There was a 
survey mistake, misinterpretation by the contractor, delays with UDOT and their 
holidays.  BM Chugg: during the pre-con, there were two or three representatives 
from Bona Vista Water District and not one of them said the anything about their 
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preferred alignment.  Their lines were off course by many feet.  And the City let 
them put the lines down the middle of the street to keep things going.  Bill 
Cobabe: there was a vault that no one knew about there.  BM Urry: were their 
engineer checks along the way?  BM Gibson: there were many entities to work 
with.  Bill Cobabe: our documentation was really good.  BM Gibson: how do we 
alleviate this next time?  Bill Cobabe: the buck stops here.  We didn’t have a 
good contract nor did Cadence have a good contract with their contractor.  It was 
open ended.  BM Urry: how do we avoid this in the future?  Bill Cobabe: it was a 
lose contract.  We need to tighten those up before any new projects.  BM Urry: 
we need to see the contracts before we approve them.  Bill Cobabe: we have 
learned and we will not do this again.  BM Gibson: the city ended up stuck 
because we have deep pockets.  Hope we learned from this.  Bill Cobabe: I told 
them I can’t take this to city council like this because I won’t come out with a job.  
Mayor Call: what is the note 'plus Hansen’s'?  Bill Cobabe: we are still working 
those fees.  Mayor Call: can we adjust budget to also include that amount?  We 
don’t have to spend it.  Bill Cobabe: we don’t know how much that will be.  
     Motion was made by BM Gibson to approve the amendment to the 2018-2019 
fiscal year budget in the amount of $200,961.12, Resolution 2018-D (RDA).  2nd 
by BM Hansen.  Roll call vote.  Voting Aye: BM Burns, BM Gibson, BM Hansen 
and BM Urry. Abstained vote: BM Chugg.  Motion passed 4-1 (abstained vote). 
     BM Chugg: we are on an approved subdivision lot and we wanted the road 
and it will be needed.  There is a split on the project costs and there are many 
other benefiting from this shared cost but things got out of hand with the local 
contractor.  We didn’t ask for any RDA credits but the contract.  BM Hansen: if 
Dave Chugg (Cadence) would have waited for the city he wouldn’t have his 
business in yet.  BM Chugg: we could have had a better contract with Butters 
Construction.  We can’t control the weather or what was in the road or Bona 
Vista.  Bill Cobabe: Cadence has been patience in working with us.   
 
Adjournment:  8:07 P.M. 
 
 


